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2. Identify and evaluate sites suitable for potential buildings, including the following:

West Ridge:
� Site 2 East side of Arctic Health Research Building

� Site 3 East of Elvey Building

� Site 4 North of West Ridge greenhouse

� Site 5 East of Butrovich Building

� Site 18 North of Geist Building (UA Museum) and warehouses/east of Sheenjek
Drive

� Site 20 North of Site 4 (see above)

� Site 21 North of International Arctic Research Center

  Lower Campus:

� Site 7 East of Natural Sciences Facility

� Site 8 South side of Yukon Drive, across from Moore-Bartlett-Skarland resi-
dence complex

� Site 9 Copper Lane area

� Site 11 West of Eielson Building

� Site 12 South and west of Bunnell Building

� Site 13 East of Bunnell/south of Duckering Buildings

� Site 14 Patty Center concourse
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� Create appropriate standards for subarctic design and construction.

� Include prototype designs for sheltered walkways on campus, both along key paths
linking core areas and between buildings

Completion: FY03 and Ongoing
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3. Landscape areas around buildings that have already been completed/revitalized. These
would include:

� Duckering Building.

� Bunnell Building.

� Natural Sciences Facility.

� International Arctic Research Center.

� Brooks Building.

� Residence halls on Lower Campus and Moore-Bartlett-Skarland Complex.

Completion: FY02-07

A6. Action: Enhance existing and create new, outdoor gathering areas and
plazas.
(see Natural Environment, page 9-17)

A7. Action: Provide lighting throughout campus that maximizes safety,
enhances wayfinding and minimizes light pollution.
(see Circulation, page 9-6)

A8. Action: Improve and expand housing opportunities for students and
faculty.

1. Develop a comprehensive housing plan for UAF. Include replacement of single-family
housing units with higher density housing that makes better use of existing sites and
maximizes energy efficiency.

Completion: FY03

2. Explore public/private partnerships for construction of student and faculty housing both
on and off-campus.

Completion: Ongoing
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A9. Action: Identify and evaluate sites on campus outside the Tanana Loop
perimeter for special function buildings such as a research and development
park, public safety, parking, community service and other support functions.

1. Conduct full evaluation of potential building sites outside the Tanana Loop perimeter.
Potential sites and uses include, but are not limited to:

� Site 16 Physical Plant support.

� Site 17 Public safety facility.

� Site 19 Community service building.

� North of Harper Building area off Geist Road.

� Junction of North Tanana and Farmer’s Loop Road (north of Taku and Ballaine
parking lots.)

Completion: FY03

2. Support the concept of a UAF research and development park by designating potential
sites and conducting site evaluations as soon as possible.

CIRCULATION

A7. Action: Provide lighting throughout campus that maximizes safety,
enhances wayfinding and minimizes light pollution.

1. Develop a comprehensive outdoor lighting plan for campus that includes:
� Lighting along all walkways that emphasizes safety.

� Standardized lighting methods and fixtures that minimize light pollution.

� Roadway lighting that is attractive and aids in wayfinding.

� Highlighting buildings and campus landmarks that do not illuminate the sky.

� Emphasizing artworks throughout campus.
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� Creating oases of subtle lighting in plazas and gathering areas.

� Lighting all parking areas to maximize safety.

Completion: FY03

2. Incorporate lighting into the wayfinding plan (see Circulation - A15, page 9-12)

A8. Action: Improve and expand housing opportunities for students and
faculty.
(see Facilities, page 9-5)

A9. Action: Identify and evaluate sites on campus outside the Tanana Loop
perimeter for special function buildings such as a research and development
park, public safety, parking, community service and other support functions.
(see Facilities, page 9-6)

A10. Action: Build parking garages on campus at designated sites.

1. Potential parking garage sites include, but are not limited to:

� Ballaine Lot off Taku Drive (next to bluff).

� Bunnell Lot.

� North of building Site 4 (north of West Ridge greenhouse).

� International Arctic Research Center/Geophysical Institute parking lot.

� New museum parking lot.

2. Conduct site evaluation of all potential parking garage sites to determine viability.

Completion: FY03
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3. Develop funding strategies for construction of parking garages.

Completion: Ongoing

4. Submit a parking garage proposal for the capital budget request no later than FY04.

Completion: FY04

5. Incorporate parking (both surface and underground) into new building construction where
appropriate and in accordance with the overall parking plan.

Completion: Ongoing

6. Parking garages will be designed to:

� Maximize parking opportunities along the perimeter of campus with Tanana Loop
access.

� Provide covered, open parking spaces with headbolt heaters.

� Increase accessibility to campus for community events.

� Offer increased short-term parking options for commuter students.

7. Shuttle buses will service all parking garages.

A11. Action: Provide a quick and efficient year-round shuttle bus system
throughout campus.

1. Increase shuttle bus service along Yukon Drive (West Ridge Express) to reduce travel
time (including waiting for pick-up) between West Ridge and Lower Campus to less than
15 minutes.

Completion: FY03

2. Increase hours of shuttle bus operation during evening hours and summer months.

Completion: Ongoing





University of Alaska Fairbanks  CAMPUS MASTER PLAN9-10    IMPLEMENTATION AND PHASING

6. Provide adequate directional and information signage on Tanana Loop in accordance
with the wayfinding plan.

Completion: Ongoing

7. Evaluate safety and efficiency of all intersections along Tanana Loop and make appropri-
ate improvements (signage, lighting, landscaping, etc.).

Completion: Ongoing

A13. Action: Increase parking along the perimeter of campus and
subsequently reduce parking in the interior.

1. Identify additional sites and construct more parking areas along the perimeter of campus,
including both surface lots and parking garages.

Completion: Ongoing

2. Identify ways to encourage greater use of perimeter parking lots (ex. decreased parking
permit fees, more frequent shuttle service, etc.).

Completion: FY03

3. Where feasible, construct parking garages on the perimeter of Tanana Loop (see Circula-
tion - A10, page 9-7).

4. As new parking opportunities become available (e.g., parking garages, new/improved
surface lots and additional shuttles), remove general use spaces in interior parking lots.
Spaces in the following lots would be considered:

� Lot in front of Signers� Hall.

� Lot in front of Whitaker Building (Health and Safety).

� Lot north of Fine Arts Complex (use as transport hub and drop-off/loading site).

� Lot south of Duckering and east of Bunnell.

� Parking at bus terminal by Wood Center.
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� Dirt lot in front of Chancellor’s residence.

� Lot on south side of Yukon Drive, opposite Moore-Bartlett-Skarland residence com-
plex.

� Parking spaces in West Ridge Plaza.

5. Assess parking needs on an ongoing basis as general use spaces in interior lots are relo-
cated.

6. Construct visitor drop-off and loading areas at all major buildings.

Completion: Ongoing

7. Provide ADA-compliant parking spaces and drop-off areas throughout campus, as re-
quired.

Completion: Ongoing

8. Provide lighting to maximize safety in all parking lots and garages Landscape in and
around parking lots as specified by the landscape plan to minimize the visual impact of
lots.

A14. Action: Designate accessible, short-term parking for commuter students,
community members and visitors.

1. Survey parking needs of commuter students and develop a comprehensive plan to ad-
dress those needs.

Completion: December �02

2. Provide more short-term parking in the core areas of campus to meet commuter student
needs by identifying spaces in existing parking lots that can be limited to use by com-
muter students.

Completion: December �02
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3. Clearly designate parking for community members and visitors.

Completion: Ongoing

A15. Action: Provide direction and information signs throughout campus that
are clear and consistent in theme, location and design.

1. As part of an overall wayfinding plan for the campus, design and install direction and
information signs on campus that are attractive, consistent in design and location and
highly visible. Survey existing signs and make them consistent with new designs. Remove
unnecessary signs.

Completion: Ongoing

2. Plan for appropriate use of decorative banners along roadways.

3. Provide direction and information signs inside all buildings.

Completion: Ongoing

4. Coordinate with plans for lighting (see Circulation - A7, page 9-6) and landscape and site
design (see Natural Environment - A4, page 9-16).

A16. Action: Present a unified image in campus roadway and entrance design.

1. All entrances to campus should make it clear that visitors are on campus land. Signs,
landscaping and lighting will all reflect a unified design.

Completion: Ongoing
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2. Tanana Loop will be specially designed to provide a functional, efficient and attractive
corridor for moving about the campus. Special attention will be paid to signs, lighting,
landscaping, a bicycle lane and adjacent facilities to make it a distinctive feature on
campus.

Completion: Ongoing

3. Coordinate design of Thompson Drive with Tanana Loop and other campus roads to
ensure consistent landscaping, lighting, signage and access.

Completion: Ongoing

A17. Action: Ensure that roadway and intersection designs emphasize safety
and efficiency.

1. Conduct a feasibility and design study to realign Tanana Loop at the west end of Yukon
Drive to improve sight distances, safety and circulation.

Completion: Concurrent with design of the Biological and Computational Sciences Facil-
ity

2. Conduct a feasibility and design study for upgrading all roads and intersections to have
adequate lighting, site distances, and speed control features to provide safe, efficient
access to the facilities on campus. Design will meet or exceed local and national stan-
dards. The study should identify pedestrian crossings to all buildings and trails.

Completion: FY05

3. Coordinate all traffic control signage with informational signage to assure they do not
conflict.

Completion: Ongoing
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A18. Action: Create safe and attractive corridors close to all campus roadways
for non-motorized uses.

1. All roadways will incorporate a nearby multi-use lane to accommodate non-motorized
uses. Multi-use lanes will provide safe and efficient means for pedestrians and non-
motorized users to get around campus.

2. Develop a comprehensive plan for multi-use lanes along campus roadways, including:

� Tanana Loop.

� Thompson Drive.

� West Tanana Drive (toward Sheep Creek Road) that will connect with proposed
paths along Miller Hill Road and Yankovich roads.

Completion: FY03

A19. Action: Develop Yukon Drive into a safe and appealing corridor for
pedestrians and non-motorized uses.

1. Provide the following amenities along Yukon Drive:

� Uniform-width sidewalk on the north side of Yukon Drive along the entire length of
the roadway.

� Attractive and standardized lighting that promotes safety.

� Benches and attractive interpretive signs at key viewpoints and rest stops.

� Open viewsheds to the south.

� Landscaping, as per the campus landscape plan.

� Bicycle/multi-use lane.

� Warm-up shelters that conveniently serve both pedestrians and shuttle bus traffic.

� Shuttle bus turnarounds and stopping places (improve signs, lighting, visibility) that
maximize efficiency and convenience.

Completion: Ongoing
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2. Enforce speed limit and use traffic speed control design features on Yukon Drive to
encourage use of Tanana Loop. Encourage official UAF vehicles to use routes other than
Yukon Drive.

Completion: Upon completion of Tanana Loop

3. Once Tanana Loop and adjacent access roads have been in place for one year, explore
the idea of limiting traffic on Yukon Drive to shuttle buses and emergency vehicles only.

4. Investigate potential for constructing a fixed mass transit system along Yukon Drive,
including funding opportunities.

5. Explore potential trail routes near Yukon Drive that would link with the UAF trail system
(see Natural Environment - A24, page 9-20).

Completion: December �02

A20. Action: Establish direct connections to the UAF trail system from points
throughout campus.

1. With advice from the North Campus Sub-committee, develop trails in core campus areas
that connect Lower Campus, West Ridge and the North Campus trail system. Develop
informational signs to foster use and appreciation of trail systems.

Completion: FY03

A21. Action: Make all walkways on campus safe and direct

1. The campus lighting plan (see Circulation - A7, page 9-6) will identify lighting require-
ments along walkways, bike paths and trails throughout campus. The first priority is
safety.

2. Provide overhead shelter on existing walkways where doing so enhances pedestrian safety.

Completion: Ongoing
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2. Utilize in-house expertise for ongoing monitoring and implementation of the landscape
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� Area in front of Moore-Bartlett-Skarland housing complex.

� University Park Building grounds.

3. Enhance outdoor gathering areas/plazas to create a more intimate and human scale to
these areas. Specific guidelines will be set forth in the landscape and lighting plans.

Completion: FY02-03

4. Redesign the Fountain of Flags area. Site features will include, but are not limited to:

� Establishment of massed tree groupings.

� Permanent flowerbeds.

� Picnic and seating areas.

� Art works.

� Lighting that creates a more intimate feel.

Completion: FY03

5. A new outdoor gathering area will be established on the former College Observatory site
in the area between the UA Museum and the Natural Sciences Facility. Site features will
include, but are not limited to:

� Trailhead and new ski hut; direct linkages with existing trail system to north.

� Maintenance of existing large trees.

� Re-establishment of forest cover.

� Picnic and seating areas with access to views to south.

�  Garden and nature walk associated with expanded UA Museum facilities.

Completion: End of  FY06

6. Increase available recreation fields (playing fields), especially near Patty Center and the
Student Recreation Center. Design new housing with recreational needs of residents in
mind (e.g., playgrounds and fields for children).

Completion: Ongoing

7. Identify and preserve areas on campus that provide opportunities for viewing Alaska’s
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night sky. Develop appropriate directional and interpretive signs and information about
locations for night viewing on campus.

Completion: Ongoing

A7. Action: Provide lighting throughout campus that maximizes safety,
enhances wayfinding and minimizes light pollution.
(see Circulation, page 9-6)

A8. - A9.
(see Facilities, pages 9-5 and 9-6)

A10. - A21.
(see Circulation, pages 9-7 through 9-15)

A22. Action: In selected areas, protect scenic views and/or establish stands of
trees.

1. Identify scenic easements that preserve views:

a. From the campus to important sites (e.g., the Alaska Range) and

b. Of the campus, including buildings or other features considered emblematic of UAF
(e.g., the UA Museum, the Agricultural and Forestry Experiment Station, etc.).

Completion: FY02-03

2. Identify building sites that do not impact viewsheds (see Facilities - A1, page 9-1).

3. Establish trees and other plantings to minimize the visual impact of the dissimilar archi-
tecture on campus. Selected locations include, but are not limited to:

� Fountain of Flags area.

� West Ridge Plaza.
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� Solicitation of artworks.

� Funding for artworks.

� Temporary art (e.g. ice sculptures).

Completion: FY03

3. Develop strategies for enhancing use of art on campus, including funding and implemen-
tation plans.

Completion: Ongoing

4. As part of the comprehensive lighting plan, highlight works of art (Circulation -A7, page
9-6).

Completion: Ongoing


